

**From:** Jon Creighton <Jon.Creighton@buncombecounty.org>  
**Sent:** 6/24/2015 7:26:56 PM  
**To:** Cathy Ball <cball@ashevillenc.gov>  
**Cc:** Gary Davis <gary@daviscivilsolutions.com>, Keith Hargrove <keith@keithhargrovearchitect.com>, Bill (William A.) Stafford <Bill.Stafford@buncombecounty.org>  
**Subject:** Fwd: 40 Coxe Avenue

---

If Gary get plans to Marcus in the AM I don't understand why we can only dig but not place pipe? As you know any help is appreciated . Jon

Sent from my iPhone

Begin forwarded message:

From: Gary Davis >  
Date: June 24, 2015 at 6:40:37 PM EDT  
To: Jon Creighton >  
Subject: Fwd: 40 Coxe Avenue

See below....they can begin excavation, cutting, etc, but no pipe til all is complete

Sent from my iPhone

Begin forwarded message:

From: Keith Hargrove >  
Date: June 24, 2015 at 3:29:37 PM PDT  
To: 'Gary Davis' >  
Subject: RE: 40 Coxe Avenue  
Reply-To: >

They said because they have a grading permit, they can dig, just not place any pipe. We will know more tomorrow.  
thanks

From: Gary Davis [mailto:gary@daviscivilsolutions.com]  
Sent: Wednesday, June 24, 2015 6:22 PM  
To: >  
Subject: Re: 40 Coxe Avenue

We'll push for Marcus/mcCray's permission to proceed (and to begin as contractor has materials and equipment) when they sign off on drawings and follow up with paperwork as allowable.

Sent from my iPhone

On Jun 24, 2015, at 2:41 PM, Keith Hargrove > wrote:  
Guys, first of all thanks for meeting with us and trying to lay out the process moving forward. Here is a summary of

what we discussed at the meeting:

- The concept proposed is generally accepted and Gary and Nick will work to provide revised documents to Marcus tomorrow.
- Once the revised documents are available for review, the encroachment agreement will be revised and reissued by James for Jon to review and sign. Also, Buchanan and Son will touch base with Ted Williams regarding any street closure requirements.
- We all agreed that once the process starts, we will all communicate and attempt to move it along as quickly as possible.

Thanks again for the effort,  
Keith

KEITH HARGROVE ARCHITECT PC  
7 9 5 M e r r i m o n A v e n u e  
A s h e v i l l e , N. C. 2 8 8 0 4  
8 2 8 2 3 2 1 1 9 0  
8 2 8 3 0 1 2 6 5 1 c