

City of Asheville Noise Ordinance Project Schedule

TASK NUMBER	TASK TITLE	FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY				AUGUST			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	Project Initiation																												
1.1	Draft Project Guiding Principles and Charter																												
1.2	Collect and Benchmark Data and Case Examples																												
1.3	Develop Public Engagement Plan																												
1.4	Engage City of Asheville Project Team																												
1.5	Develop Survey Tool																												
2	Public Engagement																												
2.1	Launch Open City Hall Survey																												
2.2	Launch Project Web Page																												
2.3	Schedule Public Meetings																												
2.4	Hold Public Meetings																												
3	Ordinance Development																												
3.1	Identify and Summarize Areas of Concern																												
3.2	Compile Ordinance Best Practices																												
3.3	Draft Ordinance																												
4	Adoption and Implementation																												
4.1	Present to Downtown Commission																												
4.2	Present to Planning & Economic Development (PED) Committee																												
4.3	Present to Public Safety Council Committee																												
4.4	Present to City Council*																												

*Meeting date dependent on Council Committee action