CLARK*NEXSEN

July 21,2014 CNH#S199.E

Henderson County

1 Historic Courthouse Square
Suite 5

Hendersonville, NC 28792

Attn: Mr. John Mitchell

Re: Joint Medical Education Center
Dear Mr. Mitchell,

Clark Nexsen is pleased to present you with this proposal as an amendment to our current agreement dated January 6, 2014,
This proposed amendment will be formalized utilizing the attached G802-2007 document. The current design for the IMEC
has increased in scope and complexity from our original proposal dated April 10" 2014. Itemized below are the three major
increases we have documented thus far in the design process.

A. The original building program has grown from 60,000 sf to at least 85,000,
B. The program for Pardee has changed from a Medical Office Building to a Cancer Center
C. The site now includes reworking the parking lot to accommodate the size of the building.

Based on the changes to the program and the increased size of the facility, we are requesting an adjustment to accommodate the
additional design efforts required for the project. We have included two separate items. The first addresses the original
program with the increased area for the building and the second addresses the change in the program from a Medical Office
building to a Cancer Center. The numbers that we are utilizing for this proposal are attached as additional information.

A. Increase from 60,000- 85,000 sf $672,000
B. Change from MOB to Cancer Center $289.000
Tetal proposed change $961,000

We are excluding the following items:

& Equipment planning for the Pardee, Wingate, and BRCC spaces. This is a requirement for the project
however, it is our understanding that each of the groups will provide the equipment design necessary for
their space. Of particular note is the Pardee equipment. Based on our conversations with them, they
will be utilizing a professional equipment planner and provide detailed information that we have
requested in an email to Pardee on July 9™, 2014. Wingate and BRCC may utilize in house personnel
te provide their information and present it to us in a room by room scenario.

b. Technology- We have included infrastructure design and data layout in our fee proposal. We have not
included hardware or equipment design. This is a requirement of the project and will need to be
provided independently by the individual tenants.

¢. Furniture, Fixture, and Equipment- We have not included the design requirements for the FFE package
in this proposal,
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d. Please note that we have the capacity to provide the design services for all of the above noted items. We
are happy to discuss these in the future, should you decide that this needs to be incorporated into the
design of the building.

Attached to this letter is an updated schedule based on our understanding of the revised target dates. It is critical that the owner
and design team work together to achieve these dates.

We have attached AIA document G802-2007 that will amend our current agreement.

Thank you again for the continued opportunity to work with you and Henderson County. After you have had a chance to
review this document, please do not hesitate to contact me to discuss this further.

Sincerely,

Clark Nexsen, Inc.
o —
Chadwick 8. Roberson, AIA

Managing Principal



